
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:07 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 179 Date: 15-Nov-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 433

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, and operations at the W2 cap beam
particularly related to the erection of the W2E1 west deviation saddle segment.
- Attended the meeting for the Jacking Saddle erection as outlined in a new Submittal with ABF, CT, and
TY-Lin at 1:00pm.
- Began to write outstanding diaries from last weeks operations of erecting the W2E Hinge K pipe beams
and the (2) W2E west deviation saddle segments.
- Safety: ABF did a better job restricting access today around the area where the W2E1 west deviation
saddle segment was being erected.

Bid Item: 038 X-E2C-CON.03804-0120F4 E-W Line Cross Over E2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RECEIVER TANK, 500 GAL

8.00

002087

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Continued bushing the concrete surface for the Bearings and Shear Keys on the top of the E2 cap beam.
- Extracted the standing water that was found in the Shear Key pipe blockouts over the columns at the E2
cap beam.

038 X-E2C-CON.038

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 179 Date: 15-Nov-2010 Monday

ABF laborers continuing to bush the concrete surface for the Shear
Keys and Bearings at the E2 cap beam.

Beginning to connect the W2E1 west deviation saddle segment to the
W2 cap beam and the adjacent saddle W2E2.

Erecting the W2E1 west deviation saddle.
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